



---

**UNDP/GEF PROJECT ENTITLED “REDUCING ENVIRONMENTAL STRESS IN THE  
YELLOW SEA LARGE MARINE ECOSYSTEM”**

---

UNDP/GEF/YS/RSP.2/14  
Date: 25 November 2005  
English only

**Second Meeting of the Regional Scientific and Technical Panel  
for the UNDP/GEF Yellow Sea Project**  
*Kunming, China, 15-17 December 2005*

**Proposed Workplans for 2006**

Due to changes in the implementation of project activities during 2004-2005, and based on revisions to the existing workplans preformed by the Regional Working Groups at the last round of RWG meetings, the revised workplans for the Biodiversity, Ecosystem, Fisheries, Investment and Pollution Components, for the 2006 period are proposed herewith.

ID	Task Name	Duration	Start	Finish	2005, Half 1		2005, Half 2		2006, Half 1		2006, Half 2		2007, Half 1		2007, Half 2		2008, Half 1		2008, Half 2		2009, Half 1		2009, Half 2																																				
					J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
1	<b>OBJECTIVE I : FISHERIES COMPONENT</b>	<b>1167 days?</b>	<b>Mon 05-04-11</b>	<b>Wed 09-09-23</b>	[Gantt bar]																																																						
2	<b>IA: STOCK ASSESSMENT</b>	<b>1167 days?</b>	<b>Mon 05-04-11</b>	<b>Wed 09-09-23</b>	[Gantt bar]																																																						
3	<b>ACT 1: Review of existing data</b>	<b>228 days</b>	<b>Mon 05-04-11</b>	<b>Mon 06-02-20</b>	[Gantt bar]																																																						
4	Regional Working Group (WG) Meeting 1	4 days	Mon 05-04-11	Thu 05-04-14	[Gantt bar]																																																						
5	<u>Contract to relevant national institutions (contract)</u>	101 days	Tue 05-10-04	Mon 06-02-20	[Gantt bar]																																																						
6	<u>Revise national data and info (contract)</u>	101 days	Tue 05-10-04	Mon 06-02-20	[Gantt bar]																																																						
7	<b>ACT 2: Diagnosis of Stock Conditions</b>	<b>8 days</b>	<b>Tue 06-08-01</b>	<b>Thu 06-08-10</b>	[Gantt bar]																																																						
8	Finalisation of data and info at WG Meeting 3	4 days	Tue 06-08-01	Fri 06-08-04	[Gantt bar]																																																						
9	Inputs to final TDA	4 days	Mon 06-08-07	Thu 06-08-10	[Gantt bar]																																																						
10	<b>ACT 3: Develop Common methodology of regional stock assessment</b>	<b>430 days?</b>	<b>Tue 06-01-03</b>	<b>Thu 07-08-23</b>	[Gantt bar]																																																						
11	<u>Gathering existing methods, prepare suggested methods (consultant)</u>	152 days	Tue 06-01-03	Tue 06-08-01	[Gantt bar]																																																						
12	Discuss the methods (WG Meeting 3)	4 days?	Tue 06-08-01	Fri 06-08-04	[Gantt bar]																																																						
13	<u>Revise regional methods (consultant)</u>	95 days	Mon 06-08-07	Fri 06-12-15	[Gantt bar]																																																						
14	Discuss and modify the methods (WG Meeting 4)	4 days	Mon 07-08-20	Thu 07-08-23	[Gantt bar]																																																						
15	Finalise the method (WG Meeting 4)	4 days	Mon 07-08-20	Thu 07-08-23	[Gantt bar]																																																						
16	<b>ACT 4: Perform Demonstration of Joint-Regional Survey</b>	<b>564 days</b>	<b>Wed 05-10-19</b>	<b>Wed 07-12-12</b>	[Gantt bar]																																																						
17	<b>Winter Survey</b>	<b>564 days</b>	<b>Wed 05-10-19</b>	<b>Wed 07-12-12</b>	[Gantt bar]																																																						
18	Prepare guidelines for survey (consultant)	80 days	Thu 07-08-23	Wed 07-12-12	[Gantt bar]																																																						
19	Accept guidelines (Technical Meeting 1 - Qingdao)	2 days	Wed 07-10-17	Thu 07-10-18	[Gantt bar]																																																						
20	Obtain and Assemble Equipment	54 days	Wed 05-10-19	Fri 05-12-30	[Gantt bar]																																																						
21	Ship Rental for first Joint Survey	16 days	Wed 06-01-04	Wed 06-01-25	[Gantt bar]																																																						
22	Analyse survey result (participants of survey)	67 days	Fri 06-01-27	Sun 06-04-30	[Gantt bar]																																																						
23	Publish survey result (printing)(PMO)	65 days	Mon 06-05-01	Fri 06-07-28	[Gantt bar]																																																						
24	<b>Spring Survey</b>	<b>178 days</b>	<b>Thu 06-01-26</b>	<b>Fri 06-09-29</b>	[Gantt bar]																																																						
25	Prepare guidelines for survey (consultant)	1 day	Thu 06-01-26	Thu 06-01-26	[Gantt bar]																																																						
26	Accept guidelines (Technical Meeting 2 - ?)	2 days	Mon 06-03-27	Tue 06-03-28	[Gantt bar]																																																						
27	Obtain and Assemble Equipment	25 days	Wed 06-03-29	Mon 06-05-01	[Gantt bar]																																																						
28	Ship Rental for Second Joint Survey	30 days	Mon 06-05-01	Sat 06-06-10	[Gantt bar]																																																						
29	Analyse survey result (participants)	80 days	Mon 06-06-12	Fri 06-09-29	[Gantt bar]																																																						
30	Publish survey result (printing)	22 days	Mon 06-10-02	Tue 06-10-31	[Gantt bar]																																																						
31	<b>ACT 5: Perform Initial Joint Regional Stock Assessment</b>	<b>773 days</b>	<b>Tue 06-10-10</b>	<b>Wed 09-09-23</b>	[Gantt bar]																																																						
32	Prepare a plan for stock assessment (Consultant)	212 days	Tue 06-10-10	Tue 07-07-31	[Gantt bar]																																																						
33	Technical discussion on the plan (WG Meeting 4)	4 days	Wed 07-08-01	Mon 07-08-06	[Gantt bar]																																																						
34	<u>Implement regional stock assessment</u>	155 days	Tue 07-08-07	Mon 08-03-10	[Gantt bar]																																																						
35	Discuss results of assessment (WG Meeting 5)	4 days	Fri 08-08-01	Wed 08-08-06	[Gantt bar]																																																						
36	<u>Additional assessment if necessary (contracts)</u>	261 days	Thu 08-08-07	Thu 09-08-06	[Gantt bar]																																																						
37	Accept the assessment result (WG Meeting 6)??	4 days	Fri 09-08-07	Wed 09-08-12	[Gantt bar]																																																						
38	Publication of assessment results (printing)	30 days	Thu 09-08-13	Wed 09-09-23	[Gantt bar]																																																						
39	<b>ACT 6: Create mechanism for regional multispecies stock assessment</b>	<b>470 days</b>	<b>Thu 05-11-17</b>	<b>Fri 07-08-31</b>	[Gantt bar]																																																						
40	Identify major barriers in stock assessment (WG Meeting 2)	4 days	Thu 05-11-17	Mon 05-11-21	[Gantt bar]																																																						
41	Identify the species to be assessed (WG Meeting 2)	4 days	Thu 05-11-17	Mon 05-11-21	[Gantt bar]																																																						
42	Prepare draft mechanism for annual assessment (Consultant)	131 days	Mon 06-01-02	Fri 06-06-30	[Gantt bar]																																																						
43	Discuss the draft mechanism (WG Meeting 3)	4 days	Tue 06-08-01	Fri 06-08-04	[Gantt bar]																																																						
44	<u>Revise the draft mechanism (consultant)</u>	280 days	Tue 06-08-08	Fri 07-08-31	[Gantt bar]																																																						
45	Finalisation of the mechanism (WG Meeting 4)	4 days	Wed 07-08-01	Mon 07-08-06	[Gantt bar]																																																						
46	<b>IB: CARRYING CAPACITY</b>	<b>827 days</b>	<b>Thu 05-09-01</b>	<b>Mon 08-10-27</b>	[Gantt bar]																																																						
47	<b>ACT 1: Review of existing state of knowledge</b>	<b>245 days</b>	<b>Thu 05-09-01</b>	<b>Fri 06-08-04</b>	[Gantt bar]																																																						
48	<u>Contract to relevant national institutions for assessing information (contract)</u>	101 days	Mon 05-10-03	Fri 06-02-17	[Gantt bar]																																																						
49	Present at WG Meeting 2	4 days	Thu 05-11-17	Mon 05-11-21	[Gantt bar]																																																						
50	Revise national state of knowledge	184 days	Sat 05-11-19	Tue 06-08-01	[Gantt bar]																																																						
51	Finalisation of report (WG Meeting 3)	4 days	Tue 06-08-01	Fri 06-08-04	[Gantt bar]																																																						
52	Inputs to final TDA	30 days	Thu 05-09-01	Tue 05-10-11	[Gantt bar]																																																						
53	<b>ACT 2: Fill in knowledge gaps for carrying capacity analysis</b>	<b>131 days</b>	<b>Mon 06-01-02</b>	<b>Fri 06-06-30</b>	[Gantt bar]																																																						



ID	Task Name	Duration	Start	Finish	2005				2006				2007				2008				2009			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	<b>OBJECTIVE II: BIODIVERSITY PROTECTION COMPONENT</b>	1155 days?	Tue 05-04-19	Tue 09-09-15	[Gantt bar]																			
2	<b>IIA: HABITAT CONSERVATION AND VULNERABLE SPECIES</b>	986 days?	Tue 05-04-19	Wed 09-01-21	[Gantt bar]																			
3	<b>ACT 1: Review existing national practices of coastal habitat use, c</b>	394 days?	Tue 05-04-19	Mon 06-10-16	[Gantt bar]																			
4	WG Meeting 1 (Qingdao)	4 days	Tue 05-04-19	Fri 05-04-22	[Gantt bar]																			
5	<u>Contract to relevant national institution(s) (Contract)</u>	155 days	Tue 05-08-30	Fri 06-03-31	[Gantt bar]																			
6	WG Meeting 2	4 days	Wed 05-11-09	Sat 05-11-12	[Gantt bar]																			
7	Finalise national outputs and synthesis	23 days	Mon 06-05-01	Wed 06-05-31	[Gantt bar]																			
8	Consider cross- component meeting with other WGs to discuss tropi	2 days?	Sun 06-10-15	Mon 06-10-16	[Gantt bar]																			
9	<u>Prepare a regional synthesis (consultant)</u>	113 days	Wed 06-03-01	Fri 06-08-04	[Gantt bar]																			
10	Present outcomes of national assessment in WG Meeting 3	4 days	Tue 06-08-08	Fri 06-08-11	[Gantt bar]																			
11	Publish the outcomes (printing)	44 days?	Sat 06-08-12	Tue 06-10-10	[Gantt bar]																			
12	Inputs to final TDA	4 days	Fri 06-09-01	Wed 06-09-06	[Gantt bar]																			
13	<b>ACT 2: Develop regionally coordinated strategies of conservation :</b>	397 days?	Mon 06-05-01	Thu 07-11-01	[Gantt bar]																			
14	<u>Prepare draft regional strategy (Consultant)</u>	66 days?	Mon 06-05-01	Mon 06-07-31	[Gantt bar]																			
15	Discuss and modify the draft (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Gantt bar]																			
16	Revise the draft accordingly	90 days	Sat 06-08-12	Tue 06-12-12	[Gantt bar]																			
17	Finalise strategy (WG Meeting 4)	4 days	Mon 07-09-03	Thu 07-09-06	[Gantt bar]																			
18	Inputs to regional SAP	4 days	Mon 07-10-29	Thu 07-11-01	[Gantt bar]																			
19	<b>ACT 3: Implement regional strategy for conservation areas and the</b>	30 days	Fri 07-09-07	Thu 07-10-18	[Gantt bar]																			
20	<u>Prepare draft implementation plan (consultant)</u>	30 days	Fri 07-09-07	Thu 07-10-18	[Gantt bar]																			
21	<b>ACT 4: Implement regional strategy for conservation areas</b>	4 days	Fri 08-08-01	Wed 08-08-06	[Gantt bar]																			
22	Adopt implementation plan (WG Meeting 5)	4 days	Fri 08-08-01	Wed 08-08-06	[Gantt bar]																			
23	<b>ACT 5: Implementation of regionally coordinated strategies for protec</b>	120 days	Thu 08-08-07	Wed 09-01-21	[Gantt bar]																			
24	<u>Implement the strategy (contract to national focal points)</u>	120 days	Thu 08-08-07	Wed 09-01-21	[Gantt bar]																			
25	<b>IIB: GENETIC DIVERSITY</b>	538 days	Mon 05-12-19	Fri 08-01-04	[Gantt bar]																			
26	<b>ACT 1: Determine situations of genetic degradation of important bi</b>	89 days	Mon 06-05-08	Wed 06-09-06	[Gantt bar]																			
27	Meeting to discuss Genetic Diversity at end of RWG3	1 day	Sat 06-08-12	Sat 06-08-12	[Gantt bar]																			
28	<u>Prepare draft of current status of genetic degradation of important bi</u>	70 days	Mon 06-05-08	Fri 06-08-11	[Gantt bar]																			
29	Discuss and finalise current status (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Gantt bar]																			
30	Inputs to TDA	4 days	Fri 06-09-01	Wed 06-09-06	[Gantt bar]																			
31	<b>ACT 2: Develop regional consensus on the requirements for conse</b>	443 days	Mon 06-05-01	Fri 08-01-04	[Gantt bar]																			
32	<u>Prepare draft list on conservation of genetic diversity (consultants)</u>	23 days	Mon 06-05-01	Wed 06-05-31	[Gantt bar]																			
33	Training course on genetic techniques [delete this]	44 days	Thu 06-06-01	Tue 06-08-01	[Gantt bar]																			
34	Agree list on genes (WG Meeting 2 delete) (during addition working	1 day	Wed 06-06-14	Wed 06-06-14	[Gantt bar]																			
35	<u>Prepare a plan for the conservation (consultant)</u>	140 days	Thu 06-06-15	Fri 06-12-22	[Gantt bar]																			
36	Finalise the plan (WG Meeting 3)	4 days	Mon 06-12-25	Thu 06-12-28	[Gantt bar]																			
37	Input to SAP	4 days	Tue 08-01-01	Fri 08-01-04	[Gantt bar]																			
38	<b>ACT 3: Prepare recommendations for conservation measures</b>	25 days	Mon 05-12-19	Fri 06-01-20	[Gantt bar]																			
39	The activities will be incorporated into activity 2	25 days	Mon 05-12-19	Fri 06-01-20	[Gantt bar]																			
40	<b>IIC: EXOTIC (INTRODUCED) SPECIES</b>	768 days?	Tue 05-04-19	Fri 08-03-21	[Gantt bar]																			
41	<b>ACT 1: Document introduced exotic species and their pathways, as</b>	364 days	Tue 05-04-19	Wed 06-09-06	[Gantt bar]																			
42	WG Meeting 1	4 days	Tue 05-04-19	Fri 05-04-22	[Gantt bar]																			
43	<u>Contract to relevant national institution(s) (Contract)</u>	155 days	Tue 05-08-30	Fri 06-03-31	[Gantt bar]																			
44	Discuss and modify the draft (WG Meeting 2)	4 days	Mon 06-04-03	Thu 06-04-06	[Gantt bar]																			
45	Revise the draft accordingly	80 days	Fri 06-04-07	Thu 06-07-27	[Gantt bar]																			
46	Finalise the strategy (WG Meeting 3)	4 days	Tue 06-08-08	Fri 06-08-11	[Gantt bar]																			
47	Inputs to TDA	4 days	Fri 06-09-01	Wed 06-09-06	[Gantt bar]																			
48	<b>ACT 2: Develop proposals for regulation and control of exotic spec</b>	378 days?	Fri 06-07-28	Thu 08-01-03	[Gantt bar]																			
49	<u>Prepare draft regulation to control exotic species (consultant)</u>	60 days	Fri 06-07-28	Mon 06-10-16	[Gantt bar]																			
50	Discuss the draft (WG Meeting 3)	4 days	Tue 06-10-17	Fri 06-10-20	[Gantt bar]																			
51	Training course on the implementation of the regulation	105 days	Mon 06-10-23	Fri 07-03-16	[Gantt bar]																			
52	Revise the draft accordingly	120 days?	Mon 06-10-23	Fri 07-04-06	[Gantt bar]																			
53	Finalise strategy (WG Meeting 4)	4 days	Wed 07-08-08	Mon 07-08-13	[Gantt bar]																			
54	Submit for approval of governments	99 days	Tue 07-08-14	Fri 07-12-28	[Gantt bar]																			
55	Inputs to regional SAP	4 days	Mon 07-12-31	Thu 08-01-03	[Gantt bar]																			
56	<b>ACT 3: Implement strategies for regulation and control of introduct</b>	60 days?	Mon 07-12-31	Fri 08-03-21	[Gantt bar]																			
57	<u>Upon approval, prepare an implementation plan (consultant)</u>	30 days	Mon 07-12-31	Fri 08-02-08	[Gantt bar]																			
58	Implement the regulation	30 days?	Mon 08-02-11	Fri 08-03-21	[Gantt bar]																			
59	Inputs to regional SAP	30 days	Mon 08-02-11	Fri 08-03-21	[Gantt bar]																			
60	<b>IID: SYNTHESIS OF REVIEWS AND DEVELOPMENT OF COORDINATE</b>	387 days	Mon 08-03-24	Tue 09-09-15	[Gantt bar]																			
61	<b>ACT 1: Synthesize reviews from IIA, B and C</b>	34 days	Mon 08-03-24	Thu 08-05-08	[Gantt bar]																			
62	<u>Consultant to synthesize output from activity HIGH of IIA, IIB, IIC (cc</u>	30 days	Mon 08-03-24	Fri 08-05-02	[Gantt bar]																			
63	Inputs to final TDA	4 days	Mon 08-05-05	Thu 08-05-08	[Gantt bar]																			
64	<b>ACT 2: Develop coordinated strategy for biodiversity protection</b>	387 days	Mon 08-03-24	Tue 09-09-15	[Gantt bar]																			
65	<u>Synthesize 3 regional strategies and 3 implementation plans to prep</u>	65 days	Mon 08-03-24	Fri 08-06-20	[Gantt bar]																			
66	Discuss and prioritise actions in regional SAP (WG Meeting 5)	4 days	Fri 08-08-01	Wed 08-08-06	[Gantt bar]																			
67	Revsie the draft accordingly	30 days	Thu 08-08-07	Wed 08-09-17	[Gantt bar]																			
68	Finalize strategy (WG Meeting 6?)	4 days	Fri 09-05-01	Wed 09-05-06	[Gantt bar]																			
69	Inputs to regional SAP	30 days	Thu 09-05-07	Wed 09-06-17	[Gantt bar]																			
70	Accept the Regional SAP	30 days	Thu 09-06-18	Wed 09-07-29	[Gantt bar]																			
71	Submit for approval of governments	30 days	Thu 09-07-30	Wed 09-09-09	[Gantt bar]																			
72					[Gantt bar]																			
73	<b>TDA COMPLETE</b>	4 days	Fri 08-05-09	Wed 08-05-14	[Gantt bar]																			
74	<b>SAP COMPLETE</b>	4 days	Thu 09-09-10	Tue 09-09-15	[Gantt bar]																			

ID	Task Name	Duration	Start	Finish	2005				2006				2007				2008				2009			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	<b>OBJECTIVE III: ECOSYSTEM</b>	1227 days?	Mon 05-01-03	Tue 09-09-15																				
2	<b>IIIA: STATUS OF ECOSYSTEM</b>	650 days?	Mon 05-01-03	Sat 07-06-30																				
3	<b>ACT 1: Prepare state-of-ecosystem reviews and reports (incl. long-term and recent changes)</b>	245 days?	Mon 05-10-03	Fri 06-09-08																				
4	Contract (1) to relevant national institution(s) - collect data & info	130 days	Mon 05-10-03	Fri 06-03-31																				
5	Processing existing raw data	65 days?	Mon 06-01-02	Fri 06-03-31																				
6	Establish a regional editorial group /or use the WG	4 days?	Tue 05-11-29	Fri 05-12-02																				
7	Prepare a draft report (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30																				
8	Discuss the draft (WG meeting 2)	4 days?	Tue 05-11-29	Fri 05-12-02																				
9	Revise the draft report (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30																				
10	Finalise the draft report (WG meeting 3)	4 days?	Tue 06-09-05	Fri 06-09-08																				
11	<b>ACT 2: Identify data and information gaps and develop strategies for monitoring changing status of ecosystem and its transboundary impacts</b>	393 days?	Thu 05-12-01	Mon 07-06-04																				
12	Prepare synthesis of the national assessment, and identify the info gaps (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30																				
13	Prepare draft strategy, including: parameters, analysis, intercalibration, data exchange etc. (consultant 1)	152 days?	Thu 05-12-01	Fri 06-06-30																				
14	Discuss the draft (WG meeting 3)	4 days?	Tue 06-09-05	Fri 06-09-08																				
15	Revise the draft	152 days?	Thu 05-12-01	Fri 06-06-30																				
16	Finalise the strategy (WG meeting 4)	2 days	Fri 07-06-01	Mon 07-06-04																				
17	<b>ACT 3: Demonstration of new and innovative technologies for monitoring</b>	650 days?	Mon 05-01-03	Sat 07-06-30																				
18	Contract (2) to relevant national institution(s)	152 days?	Thu 05-12-01	Fri 06-06-30																				
19	Application of remote sensing	151 days?	Fri 06-12-01	Sat 07-06-30																				
20	Ship-of-opportunities monitoring.	22 days?	Tue 07-05-01	Wed 07-05-30																				
21	Molecular probes	1 day?	Mon 05-01-03	Mon 05-01-03																				
22	<b>IIIB: CARRYING CAPACITY OF ECOSYSTEM</b>	216 days?	Mon 05-10-03	Mon 06-07-31																				
23	<b>ACT 1: Establish the logistical and data requirements of estimating carrying capacity</b>	216 days?	Mon 05-10-03	Mon 06-07-31																				
24	Contract (1) to relevant national institution(s)	130 days?	Mon 05-10-03	Fri 06-03-31																				
25	Discuss and coordinate with fisheries WG (joint workshop)	4 days?	Tue 05-11-29	Fri 05-12-02																				
26	Decide on the assessment methods of carrying capacity	4 days?	Tue 05-11-29	Fri 05-12-02																				
27	Training on carrying capacity	43 days?	Thu 06-06-01	Mon 06-07-31																				
28	<b>ACT 2: Conduct a basin-scale survey on lower-trophic level ecosystem</b>	16 days?	Wed 06-01-04	Wed 06-01-25																				
29	Conduct a basin-scale survey on lower-trophic level ecosystem (contract 4)	13 days?	Wed 06-01-04	Wed 06-01-25																				
30	<b>ACT 3: Assess the carrying capacities of the ecosystem under changing human-induced and natural variability</b>	152 days?	Thu 05-12-01	Fri 06-06-30																				
31	Prepare a regional synthesis (consultant 2)	152 days?	Thu 05-12-01	Fri 06-06-30																				
32	Finalisation national outputs and synthesis	152 days?	Thu 05-12-01	Fri 06-06-30																				
33	<b>IIIC: STRESSORS TO THE ECOSYSTEM</b>	1032 days?	Mon 05-10-03	Tue 09-09-15																				
34	<b>ACT 1: Identify and rank stresses on the ecosystem; identify data and information gaps</b>	325 days?	Mon 05-10-03	Fri 06-12-29																				
35	Contract (1) to relevant national institution(s)	130 days?	Mon 05-10-03	Fri 06-03-31																				
36	Present outcomes of ranking, data and info in WG meeting 2	4 days?	Tue 05-11-29	Fri 05-12-02																				
37	Prepare a regional synthesis (consultant 3)	4 days?	Tue 06-09-05	Fri 06-09-08																				
38	Finalization of national outputs and synthesis (WG Meeting 3)	4 days?	Tue 06-09-05	Fri 06-09-08																				
39	Publish the outcomes (printing)	44 days?	Mon 06-10-02	Thu 06-11-30																				
40	Inputs to final TDA	110 days?	Mon 06-07-31	Fri 06-12-29																				
41	<b>ACT 2: Identify corrective measures to minimize human-induced stress</b>	391 days?	Mon 05-10-03	Mon 07-04-02																				
42	Identify major human induced stresses (contract)	66 days?	Mon 07-01-01	Mon 07-04-02																				
43	Causal chain analysis (contract 1)	130 days?	Mon 05-10-03	Fri 06-03-31																				
44	Identify measures to address the root causes (WG meeting 3)	4 days?	Tue 06-09-05	Fri 06-09-08																				
45	Inputs to final TDA	110 days?	Mon 06-07-31	Fri 06-12-29																				
46	<b>ACT 3: Develop strategy for intercalibration and data exchange</b>	175 days?	Mon 07-01-01	Fri 07-08-31																				
47	Prepare draft strategy, including: parameters, analysis, intercalibration, data exchange etc.	130 days?	Mon 07-01-01	Sat 07-06-30																				
48	Discussion the draft (WG meeting 4)	44 days?	Fri 07-06-01	Wed 07-08-01																				
49	Revise the draft	45 days?	Mon 07-07-02	Fri 07-08-31																				
50	Finalise the strategy (WG meeting4)	44 days?	Fri 07-06-01	Wed 07-08-01																				
51	<b>ACT 4: Develop strategy to identify long-term sustainable investments to improve the YSLME</b>	793 days?	Fri 06-09-01	Tue 09-09-15																				
52	Prepare a format for nat'l strategy-PMO	65 days?	Mon 07-09-03	Fri 07-11-30																				
53	Prepare national strategy (contract 3)	109 days?	Tue 08-01-01	Sat 08-05-31																				
54	Discussing national stratgey (WG Meeting 5)	4 days	Wed 08-10-01	Mon 08-10-06																				
55	Revise national strategy (contract 3)	66 days?	Wed 08-10-01	Wed 08-12-31																				
56	Prepare regional draft strategy (consultant 3)	65 days?	Fri 06-09-01	Thu 06-11-30																				
57	Finalise nat'l strategy (WG mtg 5)	4 days	Wed 08-10-01	Mon 08-10-06																				
58	Discuss reg. strategy (WG mtg 5)	4 days	Wed 08-10-01	Mon 08-10-06																				
59	Finalise reg strategy (WG meeting 6)	4 days	Tue 09-03-31	Sat 09-04-04																				
60	Inputs to nat'l & reg SAP	588 days?	Mon 06-10-02	Wed 08-12-31																				
61	Implement SAP	184 days?	Thu 09-01-01	Tue 09-09-15																				

ID	Task Name	Duration	Start	Finish	2005				2006				2007				2008				2009			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	<b>OBJECTIVE IV: POLLUTION</b>	1227 days?	Mon 05-01-03	Tue 09-09-15																				
2	<b>IVA: CRITICAL SPOTS</b>	456 days?	Fri 05-04-01	Sun 06-12-31																				
3	<b>ACT 1: Determine and rank critical spot sources of water quality degradatic</b>	456 days?	Fri 05-04-01	Sun 06-12-31																				
4	Review previous and ongoing monitoring system and assess methodologies and/or technical guidelines (including target contaminants, QA/QC, intercalibration exercises, data exchange, etc.) (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
5	Develop technologies for monitoring contaminants and nutrients (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
6	Present outcomes of ranking, data and info in WG meeting 2	4 days?	Mon 05-11-07	Thu 05-11-10																				
7	Prepare a regional synthesis (consultant 1)	188 days?	Mon 06-01-02	Wed 06-09-20																				
8	Finalise national outputs and synthesis (WG meeting 3)	4 days?	Mon 06-08-28	Thu 06-08-31																				
9	Publish the outcomes (printing)	22 days?	Thu 06-06-01	Fri 06-06-30																				
10	Inputs to final TDA	282 days?	Thu 05-12-01	Sun 06-12-31																				
11	<b>IVB: CONTAMINANT LEVELS</b>	520 days?	Mon 05-01-03	Fri 06-12-29																				
12	<b>ACT 1: Develop baseline data and summarize contaminant and nutrient levels in the YSLME</b>	456 days?	Fri 05-04-01	Fri 06-12-29																				
13	Review existing data & info on contaminant levels (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
14	Data quality control for baseline data WG meeting 2	4 days?	Mon 05-11-07	Thu 05-11-10																				
15	Present outcomes of ranking, data and info in WG meeting 2	4 days?	Mon 05-11-07	Thu 05-11-10																				
16	Environmental Survey with other working groups (if not, need ship time)	59.5 days?	Wed 06-01-04	Wed 06-05-31																				
17	Prepare a regional synthesis (consultant 1)	188 days?	Mon 06-01-02	Wed 06-09-20																				
18	Finalise national outputs and synthesis (WG meeting 3)	4 days?	Mon 06-08-28	Thu 06-08-31																				
19	Inputs to final TDA	325 days?	Mon 05-10-03	Fri 06-12-29																				
20	<b>ACT 2: Develop regional monitoring network strategy</b>	364 days?	Mon 05-04-11	Thu 06-08-31																				
21	Establish a monitoring network / or use the existing ones (PMO)	103 days?	Mon 05-04-11	Wed 05-08-31																				
22	Draft monitoring guidelines / standards (consultant 2)	175 days?	Mon 05-05-02	Sat 05-12-31																				
23	Agree on the guidelines / standards (WG Meeting 3)	4 days?	Mon 06-08-28	Thu 06-08-31																				
24	Intercalibration exercise of participating labs (Contract 3)	152 days?	Tue 05-11-01	Wed 06-05-31																				
25	Development of indicators to assess the implementation of relevant international conventions (consultant 2)	152 days?	Thu 05-12-01	Sat 06-07-01																				
26	<b>ACT 3: Develop funding mechanism to implement the monitoring strategy</b>	520 days?	Mon 05-01-03	Fri 06-12-29																				
27	Prepare format for data & info collection (PMO), no need to rank the spots	70 days?	Mon 05-01-03	Fri 05-04-08																				
28	Identification of hot spots (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
29	Contract to relevant national institution(s) to collect hot spots data and information (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
30	Discussion & further requirements (WG meeting 2)	4 days?	Mon 05-11-07	Thu 05-11-10																				
31	Revise the hot spots data & info (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
32	Inputs to final TDA	325 days?	Mon 05-10-03	Fri 06-12-29																				
33	<b>IVC: Analysis of the Fate and Transport of Contaminants to Facilitate SAP Anal</b>	631 days?	Fri 05-04-01	Fri 07-08-31																				
34	<b>ACT 1: Review existing understanding of fate and transport of contaminants and nutrients</b>	541 days?	Fri 05-04-01	Fri 07-04-27																				
35	Review existing understanding (contract 1)	261 days?	Fri 05-04-01	Fri 06-03-31																				
36	Present outcomes of reviewing from national outputs in WG meeting 2	4 days?	Mon 05-11-07	Thu 05-11-10																				
37	Prepare a regional synthesis (consultant 3)	85 days?	Mon 07-01-01	Fri 07-04-27																				
38	Finalise national outputs and synthesis (WG meeting 3)	4 days?	Mon 06-08-28	Thu 06-08-31																				
39	Practice & intercalibration of the procedure (contract 4)	153 days?	Wed 06-03-01	Fri 06-09-29																				
40	Publish the outcomes (printing)	22 days?	Mon 06-10-02	Tue 06-10-31																				
41	Inputs to final TDA	325 days?	Mon 05-10-03	Fri 06-12-29																				
42	<b>ACT 2: Perform fate and transport analyses of contaminants and nutrients for management and policy development, including EIA process, ICZM</b>	435 days?	Mon 06-01-02	Fri 07-08-31																				
43	Analysis for fate and transport of contaminants and nutrients (contract 4)	195 days?	Mon 06-01-02	Sat 06-09-30																				
44	Impact prediction of impact of discharged contaminants and nutrients on the environment (contract 7)	66 days?	Fri 07-06-01	Fri 07-08-31																				
45	<b>ACT 3: Pollution prevention and management</b>	63 days?	Wed 07-01-03	Sat 07-03-31																				
46	ICM actions for controlling discharge of contaminants and nutrients (contract 6)	63 days?	Wed 07-01-03	Sat 07-03-31																				
47	<b>IVD. Regional Strategy for Pollution Control</b>	1163 days?	Fri 05-04-01	Tue 09-09-15																				
48	<b>ACT 1: Review and compare national regulations and laws on water quality and pollution control, develop proposals</b>	630 days?	Mon 07-01-01	Fri 09-05-29																				
49	Contract (5) to relevant national institution(s)	630 days?	Mon 07-01-01	Fri 09-05-29																				
50	Regional review (WG meeting 4)	4 days?	Tue 07-05-01	Fri 07-05-04																				
51	Regional analysis and suggestion on harmonisation (consultant 4)	65 days?	Mon 07-01-01	Fri 07-03-30																				
52	Publish review report	109 days?	Tue 07-05-01	Sun 07-09-30																				
53	Inputs to national and regional SAP	480 days?	Thu 07-03-01	Wed 08-12-31																				
54	<b>ACT 2: Develop investment strategies</b>	523 days?	Mon 07-01-01	Wed 08-12-31																				
55	Economic valuation of hot spots, & identify the opportunities (Consultant 4)	65 days?	Mon 07-01-01	Fri 07-03-30																				
56	Identify hot spots in both source, and impact (WG meeting 4)	4 days?	Tue 07-05-01	Fri 07-05-04																				
57	Prepare draft strategy (consultant 4)	65 days?	Mon 07-01-01	Fri 07-03-30																				
58	Discuss the draft (WG meeting 4)	4 days?	Tue 07-05-01	Fri 07-05-04																				
59	Revise the draft (Consultant 4)	79 days?	Tue 07-05-15	Fri 07-08-31																				
60	Finalise the investment strategy (WG meeting 5)	23 days?	Wed 08-10-01	Fri 08-10-31																				
61	Publish the investment strategy	20 days?	Mon 08-11-03	Sun 08-11-30																				
62	Inputs to regional SAP	480 days?	Thu 07-03-01	Wed 08-12-31																				
63	<b>ACT 3: Develop funding mechanism to implement the regional strategy</b>	707 days?	Mon 07-01-01	Tue 09-09-15																				
64	Prepare an implementation plan (consultant 4)	65 days?	Mon 07-01-01	Fri 07-03-30																				
65	Agree on the implementation plan (WG meeting 5)	23 days?	Wed 08-10-01	Fri 08-10-31																				
66	Contracts for implementation (contract 5)	184 days?	Thu 09-01-01	Tue 09-09-15																				
67	<b>ACT 4: Develop regional priorities and strategies to reduce contaminant and nutrient levels</b>	979 days?	Fri 05-04-01	Wed 08-12-31																				
68	Root cause analysis for contaminants (contract 1)	109 days?	Fri 05-04-01	Wed 05-08-31																				
69	Discuss the draft (WG meeting 3)	4 days?	Mon 06-05-01	Thu 06-05-04																				
70	Revise the draft	79 days?	Mon 06-05-15	Thu 06-08-31																				
71	Finalise the strategy (WG meeting 4)	4 days?	Tue 07-05-01	Fri 07-05-04																				
72	Input to SAP	480 days?	Thu 07-03-01	Wed 08-12-31																				

ID	Task Name	Duration	Start	Finish	2005				2006				2007				2008				2009														
					Jan	e	a	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	a	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	a	Apr	a	Jun	Jul
1	<b>OBJECTIVE V: DEVELOPMENT OF REGIONAL INSTITUTIONS AND CAPACITIES</b>	1307 days?	Fri 04-12-31	Fri 10-01-01																															
2	<b>VA. Stakeholders</b>	1305 days?	Mon 05-01-03	Thu 09-12-31																															
3	<b>ACT 1: Identify stakeholders and assess their capacities for contributing to environmental management and decision-making</b>	130 days?	Mon 06-01-02	Fri 06-06-30																															
4	Contract to institutions(experts)(Contract Code: ) Governance Analysis	108 days?	Mon 06-01-02	Wed 06-05-31																															
5	Produce a regional list (PMO)	22 days?	Thu 06-06-01	Fri 06-06-30																															
6	<b>ACT 2: Strengthen stakeholder capacities</b>	1034 days?	Mon 06-01-16	Thu 09-12-31																															
7	Prepare training materials for all stakeholders (contract Code: )	125 days?	Mon 06-07-03	Fri 06-12-22																															
8	Training for decision makers (Training 1)	22 days?	Tue 07-01-02	Wed 07-01-31																															
9	Training for community trainers (Training 2)	22 days?	Thu 07-03-01	Fri 07-03-30																															
10	Training for local governmental officers (Training 3)	20 days?	Thu 07-02-01	Wed 07-02-28																															
11	Intern programme	1034 days?	Mon 06-01-16	Thu 09-12-31																															
12	The Yellow Sea and Youth	80 days?	Mon 06-08-07	Fri 09-08-28																															
13	Site visits by government officials	20 days	Mon 06-08-07	Fri 06-09-01																															
14	<b>ACT 3: Encourage routine and effective involvement of stakeholders in environmental and resource management and decision-making</b>	1305 days?	Mon 05-01-03	Thu 09-12-31																															
15	publish newsletters of the project	1305 days?	Mon 05-01-03	Thu 09-12-31																															
16	printing newsletters	1305 days?	Mon 05-01-03	Thu 09-12-31																															
17	regular stakeholders conference (1/yr)	80 days?	Fri 06-12-01	Thu 09-12-24																															
18	<b>VB. Regional Coordination</b>	1305 days?	Mon 05-01-03	Thu 09-12-31																															
19	<b>ACT 1: Create a functioning regional coordination mechanism to carry out the YSLME Project</b>	65 days?	Mon 05-01-03	Fri 05-04-01																															
20	Programme Coordinator	65 days?	Mon 05-01-03	Fri 05-04-01																															
21	Economist	65 days?	Mon 05-01-03	Fri 05-04-01																															
22	Scientific Officer	65 days?	Mon 05-01-03	Fri 05-04-01																															
23	Public Awareness Advisor	65 days?	Mon 05-01-03	Fri 05-04-01																															
24	Local Staff at PMO:	65 days?	Mon 05-01-03	Fri 05-04-01																															
25	Secretary	65 days?	Mon 05-01-03	Fri 05-04-01																															
26	Driver	65 days?	Mon 05-01-03	Fri 05-04-01																															
27	Administrative Assistant	65 days?	Mon 05-01-03	Fri 05-04-01																															
28	Administrative Officer	65 days?	Mon 05-01-03	Fri 05-04-01																															
29	IT Supporting staff	65 days?	Mon 05-01-03	Fri 05-04-01																															
30	<b>ACT 2: Prepare TDA</b>	281 days?	Mon 06-01-02	Mon 07-01-29																															
31	Review preliminary TDA, and suggest improvements (consultant Code: )	20 days?	Mon 06-01-02	Fri 06-01-27																															
32	Gathering data & info from national review report on the project components (PMO)	152 days?	Wed 06-02-01	Thu 06-08-31																															
33	Discuss draft, and decide new format (WG meeting 3)	20 days?	Mon 06-09-04	Fri 06-09-29																															
34	Second draft of TDA (consultant Code: )	195 days?	Wed 06-02-01	Tue 06-10-31																															
35	2nd discussion on the draft (correspondence, and WG meeting 4)	22 days?	Wed 06-11-01	Thu 06-11-30																															
36	Revise the TDA	239 days?	Mon 06-01-02	Thu 06-11-30																															
37	Finalise TDA (RSTP, PSC)	16 days?	Fri 06-12-01	Fri 06-12-22																															
38	Printing the final TDA	20 days?	Tue 07-01-02	Mon 07-01-29																															
39	<b>Act 3: Prepare Regional SAP</b>	673 days?	Mon 06-01-02	Wed 08-07-30																															
40	Valuation studies for Tourism and Mariculture	174 days	Mon 06-01-02	Thu 06-08-31																															
41	Prepare a draft regional SAP (consultant Code: )	109 days?	Mon 07-01-01	Thu 07-05-31																															
42	Discuss the draft at the WG meeting	21 days	Fri 07-06-01	Fri 07-06-29																															
43	Revise the draft SAP & prepare version #2	85 days?	Thu 07-07-05	Wed 07-10-31																															
44	Discuss version #2	22 days	Thu 07-11-01	Fri 07-11-30																															
45	Revise the draft SAP, & prepare version #3	109 days?	Tue 08-01-01	Fri 08-05-30																															
46	Discuss version #3, & finalise the regional SAP (RSTP, PSC )	21 days	Mon 08-06-02	Mon 08-06-30																															
47	Printing regional SAP	22 days?	Tue 08-07-01	Wed 08-07-30																															
48	<b>Act 4: Prepare nat'l SAP</b>	284 days?	Tue 08-01-01	Fri 09-01-30																															
49	Assess all national information & prepare for a framework of NYSAP (contract Code: )	109 days?	Tue 08-01-01	Fri 08-05-30																															
50	National meetings-1 on NYSAP	21 days?	Mon 08-06-02	Mon 08-06-30																															
51	Revise NYSAP	89 days?	Tue 08-07-01	Fri 08-10-31																															
52	Finalise NYSAP	38 days?	Mon 08-11-03	Wed 08-12-24																															
53	Print NYSAP	21 days?	Fri 09-01-02	Fri 09-01-30																															
54	<b>Act 5: Partners of the Yellow Sea</b>	1305 days?	Mon 05-01-03	Thu 09-12-31																															
55	Create partnerships with other organisations and projects	1305 days?	Mon 05-01-03	Thu 09-12-31																															
56	<b>VC: NATIONAL INSTITUTIONS</b>	1305 days?	Mon 05-01-03	Thu 09-12-31																															
57	<b>ACT 1: Review and assess national institutions to support YSLME</b>	127 days?	Fri 05-07-01	Fri 05-12-23																															
58	Contract to institutions (Contract Code: )	87 days?	Fri 05-07-01	Mon 05-10-31																															
59	Finalise the review report (WG meeting )	39 days	Wed 05-11-02	Fri 05-12-23																															
60	<b>ACT 2: Facilitate national institutions to be effective stewards of the YSLME</b>	1305 days?	Mon 05-01-03	Thu 09-12-31																															

ID	Task Name	Duration	Start	Finish	2005				2006				2007				2008				2009														
					Jan	e	a	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	a	Apr	a	Jun	Jul	u	e	Oct	o	e	Jan	e	a	Apr	a	Jun	Jul
61	Enhance communications	1305 days?	Mon 05-01-03	Thu 09-12-31	[Gantt bar]																														
62	Provide technical trainings	125 days?	Mon 06-07-03	Fri 09-08-14	[Gantt bar]																														
63	Seminars for research community	1305 days?	Mon 05-01-03	Thu 09-12-31	[Gantt bar]																														
64	Local project office, Provision of necessary equipment	520 days?	Mon 05-01-03	Thu 06-12-28	[Gantt bar]																														
65	Study tours for govt officials 1/yr (local govt)	30 days?	Mon 06-05-22	Fri 06-06-30	[Gantt bar]																														
66	<b>Act 3: Establish National Coordination Unit within existing framework to assure intersectoral coordination in TDA/NYSAP/SAP process</b>	230 days?	Mon 05-02-14	Thu 05-12-29	[Gantt bar]																														
67	Establish IMCC (meeting to decide)	65 days?	Mon 05-10-03	Thu 05-12-29	[Gantt bar]																														
68	Appoint NPC	65 days?	Mon 05-02-14	Fri 05-05-13	[Gantt bar]																														
69	Establish NCU (need equipment, staff)	65 days?	Mon 05-10-03	Thu 05-12-29	[Gantt bar]																														
70	Establish NWGs	65 days?	Mon 05-10-03	Thu 05-12-29	[Gantt bar]																														
71	<b>Act 4: Develop proposals to strengthen national institutions to enhance their ability to contribute to environmental management and decision-making</b>	425 days?	Tue 05-05-10	Fri 06-12-22	[Gantt bar]																														
73	<b>VD: FINANCIAL INSTRUMENTS</b>	1081 days?	Mon 05-11-14	Fri 10-01-01	[Gantt bar]																														
74	<b>ACT 1: Review status and potential for financial sustainability of YSLME regional institutional framework</b>	130 days?	Mon 06-01-02	Fri 06-06-30	[Gantt bar]																														
75	Contract to institution (contract Code: ) Governance Analysis	108 days?	Mon 06-01-02	Wed 06-05-31	[Gantt bar]																														
76	Discuss & finalise the review report (RSTP, PSC)	22 days?	Thu 06-06-01	Fri 06-06-30	[Gantt bar]																														
77	<b>ACT 2: Provide training in environmental project identification and preparation</b>	37 days?	Mon 05-11-14	Mon 06-01-02	[Gantt bar]																														
78	Identify the training needs (WG meeting2)	4 days	Mon 05-11-14	Thu 05-11-17	[Gantt bar]																														
79	Training #1 Project document preparation	1 day?	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
80	Training #2 Fund raising	1 day?	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
81	<b>ACT 3: Assist and encourage the continuation of project preparation and feasibility studies for long-term environmental investment to implement the SAP and NYSAPs</b>	127 days?	Tue 08-07-01	Wed 08-12-24	[Gantt bar]																														
82	Prepare draft proposal (consultant Code: )	89 days?	Tue 08-07-01	Fri 08-10-31	[Gantt bar]																														
83	PSC to discuss	38 days	Mon 08-11-03	Wed 08-12-24	[Gantt bar]																														
84	<b>ACT 4: Provide matched fund for small grant project</b>	1 day?	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
85	Identify the topics of small grant project (PMO)	1 day?	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
86	Provide matched funds for the approved projects (contracts Code: )	1 day?	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
87	Matched grants	1 day?	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
88	<b>ACT 5: Provide funding for pre-feasibility studies of promising technologies and industries to help achieve the goals of the YSLME, to create an investment portfolio (Priority Investment Portfolio)</b>	394 days?	Tue 08-07-01	Fri 10-01-01	[Gantt bar]																														
89	Prepare pre-feasibility studies (consultant Code: )	89 days?	Tue 08-07-01	Fri 08-10-31	[Gantt bar]																														
90	Discuss & finalise pre-feasibility study(WG meeting, RSTP)	20 days?	Mon 08-11-03	Fri 08-11-28	[Gantt bar]																														
91	Submit to PSC for approval	18 days?	Mon 08-12-01	Wed 08-12-24	[Gantt bar]																														
92	Demonstration projects (contracts Code: )	262 days	Thu 09-01-01	Fri 10-01-01	[Gantt bar]																														
93	<b>VE: DATA AND INFORMATION MANAGEMENT</b>	1307 days?	Fri 04-12-31	Fri 10-01-01	[Gantt bar]																														
94	<b>ACT 1: Determine regional data and information management capabilities</b>	216 days?	Mon 05-01-03	Mon 05-10-31	[Gantt bar]																														
95	Review regional data & info systems, i.e. regional data centre, NEAR-GOOS, NOWPAP DINRAC. (consultant Code: )	129 days?	Mon 05-01-03	Thu 05-06-30	[Gantt bar]																														
96	Prepare a proposal for DIM (consultant Code: )	87 days?	Fri 05-07-01	Mon 05-10-31	[Gantt bar]																														
97	<b>ACT 2: Develop an effective regional DIM strategy to help achieve the goals of the YSLME</b>	1307 days?	Fri 04-12-31	Fri 10-01-01	[Gantt bar]																														
98	Decide where database should be hosted	130 days?	Fri 04-12-31	Thu 05-06-30	[Gantt bar]																														
99	Discuss and approve DIM proposal, including guidelines (WG meeting 2, RSTP)	25 days	Tue 05-11-15	Sat 05-12-17	[Gantt bar]																														
100	Equipment (GIS software, hardware)	17 days?	Mon 05-12-19	Tue 06-01-10	[Gantt bar]																														
101	Training on DIM	20 days?	Wed 06-02-01	Tue 06-02-28	[Gantt bar]																														
102	Operation of DIM	1003 days?	Wed 06-03-01	Fri 10-01-01	[Gantt bar]																														
103	<b>ACT 3: Implement the regional DIM strategy, including equipment, facilities, and communications</b>	260 days?	Mon 07-01-01	Fri 07-12-28	[Gantt bar]																														
104	To identify sustainable means for the DIM	260 days?	Mon 07-01-01	Fri 07-12-28	[Gantt bar]																														
105	<b>VF: Public Awareness and Participation</b>	1306 days?	Mon 05-01-03	Fri 10-01-01	[Gantt bar]																														
106	<b>ACT 1: Develop a public awareness campaign</b>	251 days?	Mon 05-01-03	Sat 05-12-17	[Gantt bar]																														
107	Preparation of public awareness campaign (PMO)	216 days?	Mon 05-01-03	Mon 05-10-31	[Gantt bar]																														
108	Agree on the campaign (WG meeting 2)	26 days	Mon 05-11-14	Sat 05-12-17	[Gantt bar]																														
109	<b>ACT 2: Demonstrate regional public awareness/participation campaign</b>	1242 days?	Fri 05-04-01	Fri 10-01-01	[Gantt bar]																														
110	Organise public awareness conferences (contracts Code: )	1 day	Mon 06-01-02	Mon 06-01-02	[Gantt bar]																														
111	Prepare public awareness materials (Contracts Code: )	174 days?	Wed 05-11-02	Fri 06-06-30	[Gantt bar]																														
112	Produce multi-media, e.g. project pins, mouse pads, posters, etc.	174 days	Wed 05-11-02	Fri 06-06-30	[Gantt bar]																														
113	Public awareness training-twice	30 days	Tue 06-08-08	Fri 07-08-31	[Gantt bar]																														
114	Provide multi-language information through public media	1242 days?	Fri 05-04-01	Fri 10-01-01	[Gantt bar]																														
115	<b>ACT 3: Encourage ongoing public awareness and participation activities to help achieve the goals of the YSLME</b>	1305 days?	Mon 05-01-03	Thu 09-12-31	[Gantt bar]																														
116		1305 days?	Mon 05-01-03	Thu 09-12-31	[Gantt bar]																														