



**UNDP/GEF PROJECT ENTITLED “REDUCING ENVIRONMENTAL STRESS IN THE
YELLOW SEA LARGE MARINE ECOSYSTEM”**

UNDP/GEF/YS/RWG-P.5/8
Date: 3 September 2008
English only

**Fifth Meeting of the Regional Working Group
for the Pollution Component**
Xiamen, China, 8 - 10 October 2008

Pollution Component’s Workplan for 2009

The attached draft workplan was produced based on Documents UNDP/GEF/YS/RWG-P.5/5 to 5/7. The workplan will be revised during the meeting, according to the discussions from Agendas 5 through 7.

The full workplan containing activities from the “Project Implementation Plan” is attached, as well as a condensed version (for easier perusal) of activities to implement next year.

Members are invited to review and agree on the Pollution Component’s workplan for 2009,
which will be submitted to the Project Steering Committee in November 2008 for approval.

Pollution Component Workplan for 2009 (Condensed)

UNDP/GEF/YS/RWG-P.5/8

Activity	Action	Timeline / Deadline
<u>Inter-calibration exercises</u>		
Nutrients Round 3	on-going	before end 2009
Metals & Organics Round 2	on-going	before end 2009
<u>Co-operative cruises</u>		
Regional report		
<u>SAP Demonstration Activities</u>		
		2008 - 2009
nutrient loading in hot spots		
atmospheric deposition		
sea-based sources		
recreational waters management		
cross-component poll-bio		
<u>NYSAP</u>		
drafting NYSAP	NPC and national members	2008
govt approval of NYSAP	govt	
<u>Project Phase 2 preparations</u>		
Working Session #2		Oct. 2008
Regulating and cultural services inputs to PIF		Oct/Nov. 22008
<i>others actions to be added</i>		
<u>6th RWG-E Meeting/2nd RSC</u>		
	PMO will arrange	autumn 2009

